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707 Complex Project
1BAHSAMPLG Sample Collection for Ash/Dry 171 22MAY00 21FEB01

1BB001303A B778 Cluster Deactivation 332 31MAY01 12NOV02

1B07700500 IWCP Development - B778 Type 2 Bldg. 107 13NOV02 02MAY03

1B07702500 Equipment Stripout -Set 17-Type 2 Bldg 44 13JAN03 20MAR03

1B07703500 IWCP Execution Trades - Type 2 Bldg. (731/778) 431 19JUN03 10MAY05

1B07604500 Final Status Survey 117 11MAY05 11NOV05

1B07603500 707 Cluster Demolition 66 14NOV05 01MAR06

1B70799999 Complete Project B B707 Cluster Closure 0 13MAR06
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 07:51
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